
Project Schedule:

Anticipated
X Completed

*First phase is static application; second is dynamic application fed by output from the contaminant transport model.

Component
7/15-
8/15 
2008

8/15-
9/15 
2008

9/15-
10/15
2008

10/15-
11/15
2008

11/15-
12/15
2008

12/15-
1/15
2009

1/15-
2/15
2009

2/15-
3/15
2009

3/15-
4/15
2009

4/15-
5/15
2009

5/15-
6/15
2009

6/15-
7/15
2008

7/15-
8/15
2009

8/15-
9/15
2009

1. Review existing data 
/ data gaps analysis
     hydrodynamic
     sediment transport
     contaminant transport
     foodweb

X
X

X
X

2. Model setup
     hydrodynamic
     sediment transport
     contaminant transport
     foodweb*

X
X

X
X

3. Field data collection 
& analyses X

4. Model calibration
     hydrodynamic
     sediment transport
     contaminant transport
     foodweb*
5. Model validation
     hydrodynamic
     sediment transport
     contaminant transport
     foodweb
6. Run model scenarios

7. Model and results
and documentation
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